Date	Task	Time involved	Team member responsible (student initials)	Comments
January 9th, 2023	Brainstormed website design, came up with a general drawn out paper plan for the landing page as well as all page names	1 hour	CW, JY, MY	None
January 11th, 2023	Used Figma to plan out a branding for the space tourism company, came up with company name, typography, logo, and color scheme	3 hours	CW, JY, MY	None
January 13th, 2023	Used Figma to plan out some pages of the website, simultaneously learning to use Figma effectively	5 hours	CW, JY	None
January 16th, 2023	Used Figma to finish planning out all the pages of the website	5 hours	JY	None
January 17th, 2023	Planned out how to build the website, decided on framework system, began an catalog of images we wanted to use for the website	3 hours	CW, JY, MY	None
January 18th, 2023	Began building website with Wordpress, connected to domain	2 hours	CW, JY, MY	None

	and hosting, began researching information to use			
January 19th, 2023	Restarting building of website due to several errors and bugs that we couldn't debug or fix, completed homepage and about us page, continued research	10 hours	CW, JY, MY	None
January 20th, 2023	Completed website with pages presenting research addressing every part of the theme	2 hours	CW, JY, MY	None
March 15th, 2023	Discussed and researched ways to build a website without Wordpress, as advised by our region judges, came up with multiple methods: hard coding the PHP of Wordpress, Next.js and React.js, straight HTML and CSS, and Vue.js	3 hours	CW, JY, MY	None
March 17th, 2023	Decided on a method to build the website: Next.js, React.js, with Tailwind CSS	10 minutes	CW, JY, MY	None
March 20th, 2023	Began learning how to build the website from scratch, went through a course of basic HTML, CSS, and Javascript	5 hours	CW, JY, MY	None

March 22nd, 2023	Played with a tutorial on building a complete website using Next.js	2 hours	CW, JY, MY	None
April 5th, 2023	Set up every page on the website based on our previously built Wordpress site	3 hours	CW, JY, MY	None
April 8th, 2023	Built the header, footer, and the general layout for each page with all the text, some difficult components were substituted with placeholders for the moment	5 hours	CW, JY, MY	None
April 9th, 2023	Set up a Github to keep the source code for the website, coded the homepage text animation, and the gallery and tabs in the space vehicles page	7 hours	CW, JY, MY	None
April 11th, 2023	Completed all the content, revised some text, began making the entire website responsive	6 hours	CW, JY, MY	None
April 12th, 2023	Finished making the website responsive, completed the reference page	3 hours	CW, JY, MY	None

Advisor Name: Brian Gaumer
Advisor Signature: Brian Gaumer